CUT-OFF DATES FOR SHIPPING TO R/V LAURENCE M. GOULD/PALMER STATION

Ship
Method

ORT due
to MCS

P100 REQ
Due to Buyer

Must arrive in

Port Hueneme

no later than

Arrive in port
in time to
clear customs

ROS

CRUISE #

SAV
COMAIR

03-Sep-05
17-Oct-05

10-Sep-05
24-Oct-05

24-Oct-05
07-Dec-05

28-Dec-05
28-Dec-05

5362
5362

LMG06-01 MPC: Nunn
LV-PUQ(01/01/06)

AR-PAL(01/05/06)
LV-PAL(01/07/06) LTER
AR-PAL(02/04/06)
LV-PAL(02/05/06)
AR-PUQ(02/09/06)
POC: Newyear

SAV
COMAIR

16-Oct-05
29-Nov-05

23-Oct-05
06-Dec-05

06-Dec-05
19-Jan-06

09-Feb-06
09-Feb-06

6040
6040

LMGO06-02 MPC: Hutt
LV-PUQ(02/14/06)

AR-PAL(02/19/06)

LV-PAL(02/20/06)

AR/LV PTR(03/11/06)
AR-PAL(03/11/06)

LV-PAL(03/12/06)

AR-PUQ(03/16/06)

Kremer B-307-L / Deploy Engler Buoys
POC: Surh-Sliester

SAV
COMAIR

21-Nov-05
04-Jan-06

28-Nov-05
11-Jan-06

11-Jan-06
24-Feb-06

17-Mar-06
17-Mar-06

6076
6076

LMG06-03 MPC: Owen
LV-PUQ(03/21/06)

AR-PAL(03/29/06)

LV-PAL(03/31/06)

AR-PUQ(04/04/06)

Sweeney O-214-L/Deploy Engler Buoys
POC: Doyle

SAV
COMAIR

09-Dec-05
22-Jan-06

16-Dec-05
29-Jan-06

29-Jan-06
14-Mar-06

04-Apr-06
04-Apr-06

6094
6094

LMGO06-03A MPC: Baker
LV-PUQ(04/08/06)
AR-PAL(04/12/06)
LV-PAL(04/15/06)
AR-PUQ(04/19/06)
Shuttle

POC: Doyle

SAV
COMAIR

24-Dec-05
06-Feb-06

31-Dec-05
13-Feb-06

13-Feb-06
29-Mar-06

19-Apr-06
19-Apr-06

6109
6109

LMG06-04 MPC: Baker
LV-PUQ(04/23/06)
AR-PAL(04/27/06) Palmer Turnover
LV-PAL(05/02/06)
AR-PUQ(05/06/06)

POC: Doyle

SAV
COMAIR
FOOD

06-Jan-06
19-Feb-06
02-Nov-05

13-Jan-06
26-Feb-06
09-Nov-05

26-Feb-06
11-Apr-06
24-Feb-06

PALMER CONSOLIDATED COMSUR SHIPMENT

02-May-06
02-May-06
02-May-06

6122
6122
6122

LMG06-05 MPC: TBD
LV-PUQ(05/11/06)
AR-PAL(05/18/06)
LV-PAL(05/19/06)
AR-PAL(06/06/06)
LV-PAL(06/07/06)
AR-PUQ(06/12/06)
Halanych B-281-L
POC: Surh-Sliester
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Ship
Method

ORT due
to MCS

P100 REQ
Due to Buyer

Must arrive in

Port Hueneme

no later than

Arrive in port
in time to
clear customs

ROS

CRUISE #

SAV
COMAIR

17-Feb-06
02-Apr-06

24-Feb-06
09-Apr-06

09-Apr-06
23-May-06

13-Jun-06
13-Jun-06

6164
6164

LMGO06-06 MPC: TBD
LV-PUQ(06/17/06)
AR-PAL(06/23/06)
LV-PAL(06/27/06)
AR-PUQ(07/03/06)
Shuttle

POC: Doyle

SAV
COMAIR

10-Mar-06
23-Apr-06

17-Mar-06
30-Apr-06

30-Apr-06
13-Jun-06

04-Jul-06
04-Jul-06

6185
6185

LMG06-07 MPC:
PUQ(07/08/06) OPEN
PUQ(08/01/06)

POC: Doyle

SAV
COMAIR

04-Apr-06
20-May-06

11-Apr-06
27-May-06

25-May-06
10-Jul-06

31-Jul-06
31-Jul-06

6212
6212

LMG06-08 MPC: TBD
LV-PUQ(08/04/06)
AR-PAL(08/14/06)
LV-PAL(08/16/06)
AR-PUQ(08/21/06)
MG&G Project Pending
POC: Doyle

SAV
COMAIR

28-Apr-06
11-Jun-06

05-May-06
18-Jun-06

18-Jun-06
01-Aug-06

22-Aug-06
22-Aug-06

6234
6234

LMG06-09 MPC: TBD
LV-PUQ(08/26/06) OPEN
AR-PAL(09/11/06)

POC: TBD

SAV
COMAIR
FOOD

19-May-06
02-Jul-06
15-Mar-06

26-May-06
09-Jul-06
22-Mar-06

09-Jul-06
22-Aug-06
07-Jul-06

PALMER CONSOLIDATED COMSUR SHIPMENT

12-Sep-06
12-Sep-06
12-Sep-06

6255
6255
6255

LMG06-10 MPC: TBD
LV-PUQ(09/16/06)
AR-PAL(09/21/06) Station Open
LV-PAL(09/26/06)
AR-PUQ(10/01/06)

POC: TBD

SAV
COMAIR

06-Jun-06
22-Jul-06

13-Jun-06
29-Jul-06

27-Jul-06
11-Sep-06

02-Oct-06
02-Oct-06

6275
6275

LMG06-11 MPC: TBD
LV-PUQ(10/06/06)
AR-COPA(10/10/06) COPA Open
LV-COPA(10/12/06)
AR-PAL(10/13/06)
LV-PAL(10/14/06)
AR-PUQ(10/24/06)

MG&G Project Pending

POC: TBD

SAV
COMAIR

08-Jul-06
21-Aug-06

15-Jul-06
28-Aug-06

28-Aug-06
11-Oct-06

01-Nov-06
01-Nov-06

6305
6305

LMG06-12 MPC: TBD
LV-PUQ(11/05/06)

AR-SHF(11/08/06) Cape Sherriff Open
LV-SHF(11/09/06)
AR/LV-PTR(11/10/06)
AR-PAL(11/11/06)

LV-PAL(11/13/06)

AR-PUQ(11/17/06)

Naveen B-086-E

POC: TBD
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Must arrive in Arrive in port
Ship ORT due P100 REQ Port Hueneme in time to
Method to MCS Due to Buyer no later than clear customs ROS CRUISE #

SAV 25-Jul-06 01-Aug-06 14-Sep-06 18-Nov-06 6322 LMGO06-13 MPC: TBD

COMAIR 07-Sep-06 14-Sep-06 28-Oct-06 18-Nov-06 6322 LV-PUQ(11/22/06)
AR-PAL(11/26/06)
LV-PAL(11/27/06)
AR-PAL(12/09/06)
LV-PAL(12/10/056)
AR/LV-PTR(12/10/06) Peterman Pickup
AR-PUQ(12/14/06)
Sweeney 0-214-L
MG&G Project Pending
POC: TBD

SAV 20-Aug-06 27-Aug-06 10-Oct-06 14-Dec-06 6348 LMGO06-14 MPC: TBD
COMAIR 03-Oct-06 10-Oct-06 23-Nov-06 14-Dec-06 6348 LV-PUQ(12/18/06)
AR-PAL(12/22/06)
LV-PAL(12/23/06)
AR-PUQ(12/27/06)
Shuttle
POC: TBD

SAV 03-Sep-06 10-Sep-06 24-Oct-06 28-Dec-06 6362 LMGO07-01 MPC: TBD

COMAIR 17-Oct-06 24-Oct-06 07-Dec-06 28-Dec-06 6362 LV-PUQ(01/01/07)
AR-PAL(01/05/07)
LV-PAL(01/07/07)
AR-PAL(02/04/07)
LV-PAL(02/05/07) LTER
AR-PUQ(02/09/07)
B-013-P, B-016-P, B-028P, B-045-P
POC: TBD

SAV 16-Oct-06 23-Oct-06 06-Dec-06 09-Feb-07 7040 LMG07-02 MPC: TBD

COMAIR 29-Nov-06 06-Dec-06 19-Jan-07 09-Feb-07 7040 LV-PUQ(02/13/07)
AR-PAL(02/22/07)
LV-PAL(02/24/07)
AR/LV-PTR(02/24/07) PTR Pickup
AR-PUQ(02/28/07)
MG&G Project Pending
POC: TBD

SAV 04-Nov-06 11-Nov-06 25-Dec-06 28-Feb-07 7059 LMGO07-03 MPC: TBD
COMAIR 18-Dec-06 25-Dec-06 07-Feb-07 28-Feb-07 7059 LV-PUQ(03/04/07)
AR-PAL(03/08/07)
LV-PAL(03/10/07)
AR-PUQ(03/14/07)
Shuttle
POC: TBD

SAV 18-Nov-06 25-Nov-06 08-Jan-07 14-Mar-07 7073 LMGO07-04 MPC: TBD

COMAIR 01-Jan-07 08-Jan-07 21-Feb-07 14-Mar-07 7073 LV-PUQ(03/18/07)
AR-PAL(03/22/07) Palmer Turnover
LV-PAL(03/27/07)
AR-PUQ(04/01/07)
POC: TBD

THE ABOVE SCHEDULE IS A RULE OF THUMB - ALLOW EXTRA TIME FOR HAZARDOUS &/OR OVERSIZED

RPSC Form LO-DHPL-470, Revision 6, 20 February 2006
Hard Copy Not Controlled--Controlled Copy Available On-Line
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